
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 12/17/2017

ESTIMATE SUMMARY 18:15:53

CONTID: C20904         ESTIMATE NO: 0002 PROG 2005

PCN: 20904-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

R1 FY18 CRACK SEAL PERCENT TIME:

PROJECT NO: STAR100-255                   

R1 FY18 CRACK SEAL

NAME OF ROAD:  

PROJECT COUNTIES: DENVER

CONTRACTOR:

INTERSTATE SEALANT & CONCRETE, INC. PAY PERIOD ENDING

S40 W24211 ROCKWOOD WAY DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

WAUKESHA WI 53189     (262)547-6316 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,465,206.50 PARTICIPATING $ $ 120,728.30

AWARD PROJECT AMT: 1,398,949.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,731.44

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

20.95

WORK DAYS

WORK DAYS

15.99%

1,230,922.70

120,728.30

120,728.30

117,996.86

$

$

$

$

234,283.80

0.00

234,283.80

0.00

234,283.80

-5,247.71

0.00

229,036.09

0.00

AMOUNT DUE 229,036.09 117,996.86

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 117,996.86

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

22.0 TIME ALLOW: 105

ORIG TIME ALLOW: 105

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

10/01/201711/20/2017

05/11/2017

05/18/2017

06/08/2017

10/01/2017
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PCN: 20904-BID    ESTIMATE RUN 12/17/2017

PROJECT: STAR100-255                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

18:15:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

5.000

HOUR

80.00000

0010 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

100.000

HOUR

150.00000

0015 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

5.000

HOUR

100.00000

0020 Hot Poured Joint and Crack Sealant 6.675

19.795

408-01000  
 

114,879.8026.470

85,910.30

227.000

TON 

4,340.00000

0025 *Mobilization 0.140

0.140

626-00000  
 

59,360.000.280

29,680.00

1.000

L S 

212,000.00000

0030 *Public Information Services (Tier III) 1.000

0.000

626-01103  
 

11,500.001.000

0.00

1.000

L S 

11,500.00000

0035 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

196.000

GAL 

90.00000

0040 *Pavement Marking Paint (Waterborne) 0.000

0.000

627-00011  
 

0.000.000

0.00

362.000

GAL 

55.00000

0045 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

3,577.000

SF  

13.50000

0050 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

0.000.000

0.00

147.000

SF  

16.00000

0055 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

401.000

SF  

11.00000
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PCN: 20904-BID    ESTIMATE RUN 12/17/2017

PROJECT: STAR100-255                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

18:15:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Uniformed Traffic Control 44.500

149.250

630-00003  
 

3,875.00193.750

2,985.00

1,000.000

HOUR

20.00000

0065 *Traffic Control Vehicle 0.500

0.000

630-00004  
 

5,000.000.500

0.00

1.000

EACH

10,000.00000

0070 *Construction Traffic Sign (Panel Size A) 3.000

1.500

630-80341  
 

4.504.500

1.50

9.000

EACH

1.00000

0075 *Construction Traffic Sign (Panel Size B) 11.000

1.500

630-80342  
 

12.5012.500

1.50

52.000

EACH

1.00000

0080 *Construction Traffic Sign (Panel Size C) 2.000

0.000

630-80343  
 

2.002.000

0.00

13.000

EACH

1.00000

0085 *Portable Message Sign Panel 1.500

0.500

630-80355  
 

2,000.002.000

500.00

4.000

EACH

1,000.00000

0090 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.000

0.500

630-80358  
 

375.001.500

125.00

3.000

EACH

250.00000

0095 *Drum Channelizing Device 25.000

0.000

630-80360  
 

25.0025.000

0.00

200.000

EACH

1.00000

0100 *Traffic Cone 125.000

25.000

630-80380  
 

150.00150.000

25.00

500.000

EACH

1.00000

0105 *Mobile Attenuator 6.000

15.000

630-85041  
 

2,100.0021.000

1,500.00

105.000

DAY 

100.00000

0110 Night Work Lighting 1.000

0.000

632-00000  
 

35,000.001.000

0.00

1.000

L S 

35,000.00000
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PCN: 20904-BID    ESTIMATE RUN 12/17/2017

PROJECT: STAR100-255                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

18:15:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

64,000.000

F A 

1.00000

0120 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

500.000

F A 

1.00000

0125 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

1,500.000

F A 

1.00000

CAT 234,283.80120,728.301,464,206.50CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0130 Sanitary Facility 0.000

0.000

620-00020  
 

0.000.000

0.00

1.000

EACH

1,000.00000

CAT 0.000.001,000.00CURRENT AMT0400 $ $ $

$ 234,283.80120,728.30$1,465,206.50$CURRENT AMTPROJECT TOTAL


